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STAFFING – MID PACIFIC CONSTRUCTION OFFICE 

 

The Mid Pacific Construction Office had 61 construction and administrative employees at the 

close of this month as follows:  

 

Construction Engineer's Office     2 

 

Preaward & Project Management Group        3 

 

Administrative Management          10 

 

Division of Field Engineering                   28 

 

Division of Office Engineering                       11 

 

Materials Lab Branch     7 
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GLOSSARY OF ACRONYMS AND ABBREVIATIONS 

 

 MEANING 

ARRA American Recovery and Reinvestment Act 

CCAO Central California Area Office 

CVP 

KBAO 

Central Valley Project 

Klamath Basin Area Office 

LBAO Lahontan Basin Area Office 

MP Mid Pacific Regional Office 

MPCO Mid-Pacific Construction Office 

NCAO Northern California Area Office 

SCCAO South Central California Area Office 

TO Tracy Office 
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CCAO  
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Contract No. R10PC20R15 

Specification No. 20-C0649A 

Fixed Wheel Gate Rehabilitation – American River Division – Folsom Unit - Central Valley 

Project, California 

Abide International, Inc., Sonoma, CA 

 

Work Performed: April                    0% 

 

 

Time Elapsed 89.4% 

 

 

Work Completed 76.5%                

 

 

 

 Contractor Earnings: April                  $0 

 

 

Previous $6,487,353.29 

 

 

Total to Date $6,487,353.29 

   

Area Office Project Management 

Project Manager:  Jesse Castro, CC-607 

 

Office Engineering 

Contract Administrator:  Larry Bowman, MPCO-240 

 

No invoices were received this period.  

 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Gustavo Aguilera, MPCO-337; Bill Linder, MPCO-312; Howard 

Diedrich, MPCO-316   

 

Number of Contract Employees:  7 

 

Work performed: 

As the main contractor for this project, Abide International, Inc. was present at the jobsite during 

the work days and nights of the month of April coordinating and overseeing all activities related 

to the Fixed Wheel Gates Rehabilitation Project.  There were 13 days worked total this month, 

primarily on the measurements of Gate 2 of the Fixed Wheel Gates. 

 

The contractor received Modification 6 for working on Gates 1 and 2.  The existing wheels were 

found to be a different size than the contract plans stated.  Existing wheels are ½-inch smaller in 

diameter than what the contract said to make the new wheels.  The Contractor was informed that 

the gate could be cut to allow the wheels to be installed; they did remove a small amount of 

existing gate to install the new wheels.  Bureau of Reclamation directed that the gate be surveyed 

with the information submitted to the engineers. 

 

Contractor, with his subcontractors Monterey Mechanical and F3 Associates, the surveying 

contractor, took measurements of the gate seals and the placement of the wheels for setting the 

wheels at the correct distance to achieve a seal on the dam face. 
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Other work was performed under Modification 5 for adjustment of hydraulic system to allow the 

operation speed to increase when closing for protection of the equipment when operating.  The 

work was being performed as the design and engineering work for the modification of the system 

was underway.     

 

Additional contract work was the coating of the stem in the gate; Abide sub-contractor Jeffco 

completed this task.    
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Contract No. R10PC20019 

Specification No. 20-C0689 

Folsom Power Plant Generators U1, U2, and U3 Rewind and Excitation System Replacement – 

American River Division – Folsom Unit – Central Valley Project, California 

Andritz Hydro Corp, Charlotte, NCFolsom Fixed Wheel Gate Rehabilitation 

 

Work Performed: April                  0% 

 

 

Time Elapsed 68.7% 

 

 

Work Completed 68.6%                

 

 

 

 Contractor Earnings: April $745,384.24 

 

 

Previous $12,886,399.18 

 

 

Total to Date $13,631,783.42 

 

Area Office Project Management 

Project Manager:  Jesse Castro, CC-607 

 

Office Engineering 

Contract Administrator:  Madelyn Giles, MPCO-210 

 

Invoice 10 was received and forwarded the Denver finance office for processing.  It was not for 

work this period, but was for work through February 28, 2013. 

 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Sergio Vivar, MPCO-311, Todd Dooley, MPCO-314   

 

Number of Contract Employees:  7 

 

Work performed:   

 

Andritz Hydro performed the following work: 

 Continued cutting toe boards from the handrails to lower to meet clearance requirements 

for the Unit 3 equipment platform.  

 Installed the relay and associated test switch inside the exciter cabinet. 

 Terminated conductors and cables. 

 Connected the existing neutral bus system to the new neutral bus work. 

 Set the Unit 3 exciter and power potential transformer onto the platform. 
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Folsom Power Plant Generators U1, U2, and U3 Rewind and Excitation  

The contractor setting the U3 Exciter in the power plant  
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Contract No. R10PC20767 

Specification No. 20-C0703 

Folsom Power Plant U1, U2, and U3 Replacement Runners – American River Division – Folsom 

Unit – Central Valle-y Project, California 

Voith Siemens Hydro Power Generation, Inc., York, PA 

 

Work Performed: April                    0% 

 

 

Time Elapsed 86.0% 

 

 

Work Completed 73.3%                

 

 

 

 Contractor Earnings: April                  $0 

 

 

Previous $5,419,539.62 

 

 

Total to Date $5,419,539.62 

   

Area Office Project Management 

Project Manager:  Jesse Castro, CC-607 

 

Office Engineering 

Contract Administrator:  Madelyn Giles, MPCO-210 

 

No invoices were received this period. 

  

Field Engineering 

Construction Manager:  N/A supply contract 

Construction Representative:  N/A supply contract 

 

Number of Contract Employees:  N/A supply contract 

 

Work performed:  N/A supply contract 
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Contract No. R09PC20171 

Specification No. 20-C0720 

Nimbus Powerplant HVAC System Modification – American River Division – Folsom Unit, 

Central Valley Project, California  

Perryman Mechanical, Inc., West Sacramento, CA 

 

Work Performed: April                     0% 

 

 

Time Elapsed 100% 

 

 

Work Completed 79.9%                

 

 

 

 Contractor Earnings: April                  $0 

 

 

Previous $428,963.09 

 

 

Total to Date $428,963.09 

 

Area Office Project Management 

Brian Zewe, CC-607A 

 

Office Engineering 

Contract Administrator:   Ryan Hennigan, MPCO-211 

 

No invoices were received this period. 

 

The contractor has only to complete overdue submittals, conduct training, and is expected to 

complete submittal requirements in the next few months. 

 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Todd Dooley, MPCO-314   

 

Number of Contract Employees:  0 

 

Work performed:   

All site work has been completed and the substantially complete date was December 17, 2010. 
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Contract No. R10PC20114 

Specification No. 20-C0754 

Folsom Dam – Safety of Dams Modification – MIAD Key-Block – American River Division, 

Folsom Unit, Central Valley Project, California. 

Shimmick Construction Co., Inc., Sacramento, CA  

 

Work Performed: April 0% 

 

 

Time Elapsed 100% 

 

 

Work Completed                    94.9% 

 

 

 

 Contractor Earnings: April                  $0 

 

 

Previous                  $43,172,626.23 

 

 

Total to Date                  $43,172,626.23 

 

Area Office Project Management 

Project Manager:  Larry Hobbs, CC-106 

 

Office Engineering 

Contract Administrator:  Larry Bowman, MPCO-240 

 

No invoices were received this period. 

 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Howard Diedrich, MPCO-316; Sean Frische, MPCO-317  

 

Number of Contract Employees:  0 

 

Work Performed: 

No site work was performed as all site work was complete in February 2013.  The substantial 

completion date was January 4, 2013. 
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Contract No. R10PC20R57 

Specification No. 20-C0760 

Folsom Dam Civil Maintenance Building – American River Division – Folsom Unit - Central 

Valley Project, California 

Building Solutions Inc., Reno, NV 

 

Work Performed: December                   0% 

 

 

Time Elapsed 100% 

 

 

Work Completed 99.3% 

 

 

 

 Contractor Earnings: December                                           $0 

$0  Previous $6,726,090.55 

 

 

Total to Date $6,726,090.55 

 

Area Office Project Management 

Project Manager:  Ed Roza, CC-608 

 

Office Engineering 

Contract Administrator:  John Zimmerman, MPCO-230 

 

No invoices were received this period.  

 

The contractor continued working on final submittals.   

 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Michael E. Manlick, MPCO-313 

 

Number of contract employees:  2 

 

Work Performed: 

Punch list items, including roof leak repair, continued this period  
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Contract No. R12PC20104 

Specification No. 20-C0792 

Northfork Pipeline Repair Folsom Pumping Plant – American River Division, Folsom Unit, 

Central Valley Project, California. 

Anderson-Burton Construction, Inc., Arroyo Grande, CA  

 

Work Performed: April 0% 

 

 

Time Elapsed 86.2% 

 

 

Work Completed                    39.6% 

 

 

 

 Contractor Earnings: April                  $0 

 

 

Previous                  $460,149.91 

 

 

Total to Date                  $460,149.91 

   

Area Office Project Management 

Project Manager:  Jesse Castro, CC-607 

 

Office Engineering 

Contract Administrator: Madelyn Giles, MPCO-210 

 

No invoices were received this period. 

 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Todd Dooley, MPCO-314; Mike Manlick, MPCO-313 

 

Number of Contract Employees:  19 

 

Work Performed: 

A materials engineer and a chemist from the Technical Service Center inspected and evaluated 

the coal tar coating inside of the pipeline.  Several sections were found to have an overall coating 

failure, and a field-applied coating at the pipe weld joints has failed to perform as well as the 

factory-applied coating on the pipe. 

 

As a result of the evaluation, approximately 6,000 square feet of coal tar coating on the pipeline 

interior will require stripping and recoating. 

 

MPCO inspectors and the contractor’s personnel identified 241 spot locations where corrosion 

wastage of greater than 1/16
th

 inch necessitates weld repair. 

 

The contractor’s shipment of air relief valves from the supplier was delayed.  The City of 

Folsom’s seasonal water demand prevents an outage on the Natoma Pipeline long enough to 

drain the pipe, remove and replace the air relief valves, and refill the pipe.  The next available 

outage will probably not occur until November 2013. 

 

JM Environmental’s crew performed the following: 
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 Continued cleaning the interior of the 84-inch pipeline. 

 Removed packing rings from the final expansion joint on the sloped section of pipe. 

 Removed coal tar and prepared the interior pipe surface to be recoated.  Several methods 

were tested to remove the coal tar residue once the majority of the coating was manually 

stripped and abrasive blasting with a garnet was chosen. 

American’s crew installed and welded all three of the new manway sections onto the pipeline.  

An independent certified welding inspector performed visual, magnetic particle, and ultrasonic 

testing on the welds.  The straps that attach each manway to the pipeline have been prepared for 

air testing, which is the final test of the welds prior to coating. 

 

 

  

Northfork Pipeline Repair Folsom Pumping Plant 

Reclamation materials engineer inspecting the coal tar coating 
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Contract No. R10PC20859 

Specification No. None 

Folsom Dam and Powerplant Site Security System – American River Division – Folsom Unit - 

Central Valley Project, California  

Trofholz Technologies, Inc., Rocklin, CA 

 

Work Performed: April                     0% 

 

 

Time Elapsed 100% 

 

 

Work Completed 97.9%                

 

 

 

 Contractor Earnings: April   $0  

 Previous $6,235,856.94 

 

 

Total to Date $6,235,856.94 

 

Area Office Project Management 

Project Manager:  Bill Vanderwaal, MPCO-122 

 

Office Engineering 

Contract Administrator:  Kevin Jacobs, MPCO-214 

 

No invoices were received this period. 

 

A modification will be processed for time extension.   

 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Phil Moseby, MPCO-327   

 

Number of Contract Employees:  0 

 

Work Performed: 

All site work was completed in December 2012 and the substantially complete date was 

December 28, 2012.  
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KBAO 
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There were no active construction projects underway for the Klamath Basin Area Office in April 

2013.   
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LBAO   
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Contract No. R12PC20137 

Specification No. 20-C0796 

Prosser Creek Dam OHV Bridge Crossing – Stampede Division – Washoe Project, California  

Algerine West Construction, Inc., Jamestown, CA 

 

Work Performed April                                             0% 

 Time Elapsed                            18.7% 

 Work Completed                               98.2% 

 

Contractor Earnings April                                                                                $0 

 Previous                                                          $0 

 Total to Date                                              $0 

 

Area Office Project Management 

Project Manager:  Locke Hahne, LO-400 

 

Office Engineering 

Contract Administrator:  John Zimmerman, MPCO-230 

 

Notice to Proceed was issued on April 2, 2013.   

  

No invoices were received this period.  

  

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Dennis Schuenemann, MPCO-338 

 

Number of Contract Employees:  0 

 

Worked Performed:   

The contractor has scheduled site work to begin the first week of June 2013.  
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NCAO 
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Contract No. R10PC20744 

Specification No. 20-C0712 

J.F. Carr Power Plant, Generator G1 and G2 Rewinds – Trinity River Division – Central Valley 

Project California  

National Electric Coil, Inc., Columbus, OH 

 

Work Performed April                                             0% 

 Time Elapsed                             100% 

 Work Completed                               98.2% 

 

Contractor Earnings April                                                                                $0 

 Previous                                    $14,947,810.48 

 Total to Date                        $14,947,810.48 

 

Area Office Project Management 

Program Manager:  John Dotter, NC-261 

 

Office Engineering 

Contract Administrator:  Kevin Jacobs, MPCO-214 

 

All that remains is the completion of three modifications and final submittals. 

  

No invoices were received this period.  

  

Field Engineering 

Construction Manager:  Steve Holmes, MPCO-320 

Construction Representative:  Frank Medberry, MPCO-341 

 

Number of Contract Employees:  0 

 

Worked Performed:   

The contractor completed all site work in December 2012.  
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Contract No. R10PC20102 

Specification No. 20-C0755 

Spring Creek Powerplant Generators G1 and G2 Rewinds – Trinity River Division – Central 

Valley Project, California 

Andritz Hydro Corp., Charlotte, NC 

 

Work Performed: April               0% 

 

 

Time Elapsed 59.2% 

 

 

Work Completed                     66.8% 

 

 

 

 Contractor Earnings: April                  $0 

 

 

Previous                 $7,575,741.77 

 

 

Total to Date                 $7,575,741.77 

    Area Office Project Management 

Project Manager:  Joe Ascoli, NC-650 

 

Office Engineering 

Contract Administrator:  Kevin Jacobs, MPCO-214    

 

No invoices were received this period. 

 

Field Engineering 

Construction Manager:  Steve Holmes, MPCO-320 

Construction Representative:  Frank Medberry, MPCO-341   

 

Number of Contract Employees:  0 

 

Work performed:  

No site work was performed this period.  Site work will begin again in November 2013. 
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Contract No. R12PC20044 

Specification No. 20-C0774a 

Station Service Switchgear Replacement – Trinity River Division – Central Valley Project, 

California 

Eaton Corporation, Raleigh, NC 

 

Work Performed: April   0% 

 

 

Time Elapsed 100% 

 

 

Work Completed                  99.1% 

 

 

 

 Contractor Earnings: April                 $0 

 

 

Previous                 $2,195,413.41 

 

 

Total to Date                 $2,195,413.41 

      

Area Office Project Management 

Project Manager:  Jeff Gifford, NC-221 

 

Office Engineering 

Contract Administrator:  Ryan Hennigan, MPCO-211    

 

Notice to Proceed date:  April 2, 2012 

 

No invoices were received this period.  

 

The contractor has only to complete final submittals.  

 

Field Engineering 

Construction Manager:  Steve Holmes, MPCO-320 

Construction Representative:  David Derk, MPCO-334   

 

Number of Contract Employees:  0 

 

Worked Performed: 

All site work has been completed.  The dates of substantial completion are: 

 

Site   Date       

Spring Creek   12/05/12 

JF Carr   2/23/13 

Trinity   2/15/13 
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Contract No. R12PC20053 

Specification No. 20-C0789 

Shasta Powerplant Control and Computer Room HVAC Replacement – Shasta Division – 

Central Valley Project, California 

Ray-Mac Mechanical, Inc., Mt. Shasta, CA. 

 

Work Performed: January               0% 

 

 

Time Elapsed 100.0% 

 

 

Work Completed                     94.3% 

 

 

 

 Contractor Earnings: January                  $0 

 

 

Previous                 $309,680.00 

 

 

Total to Date                 $309,680.00 

    Area Office Project Management 

Project Manager:  Bob Gee, NC-230 

 

Office Engineering 

Contract Administrator:  Ryan Hennigan, MPCO-211   

 

Notice to Proceed date:  April 26, 2012 

 

No invoices were received this period. 

 

The contractor has only to complete final submittals. 

 

Field Engineering 

Construction Manager:  Steve Holmes, MPCO-320 

Construction Representative:  Frank Medberry, MPCO-341   

 

Number of Contract Employees:  0 

 

Work performed:  

No site work was performed as the contractor completed all site work in October 2013.  The 

substantially complete date was October 5, 2013.  

  



27 
 

Contract No. R10PC20025 

Specification No. None 

Coleman Fish Hatchery Water Intakes Vegetation Replacement and Monitoring – Shasta 

Division – Central Valley Project, California  

Tehama Environmental Solutions, Inc., Red Bluff, CA 

 

 

Area Office Project Management 

Project Manager:  Hank Harrington, NC-210 

 

Office Engineering 

Contract Administrator:   Jacquelyn Olds, MPCO-202 

 

No invoices were received this period. 

 

Field Engineering 

Construction Manager:  Randy Wyatt, MPCO-305 

Construction Representative:  Daniel Pavone, MPCO-333   

 

Number of Contract Employees:  0 

 

Work performed:   

The contractor’s current activity consists of maintaining vegetation planted in 2010. 

 

  

Work Performed: April                `              0% 

 

 

Time Elapsed                          47.7% 

 

 

Work Completed                          88.4%                

 

 

 

 Contractor Earnings: April                                $0 

 Previous                $626,095.31 

 

 

Total to Date                $626,095.31 
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Contract No. R11PC20235 

Specification No. None 

Red Bluff Diversion Dam, Fish Passage Improvement Project, Terrestrial Mitigation –  

Sacramento Canal Units – Sacramento River Division – Central Valley Project, California  

Tehama Environmental Solutions, Inc., Red Bluff, CA 

 

Area Office Project Management 

Project Manager:  Bill Vanderwaal, MPCO-122  

 

Office Engineering 

Contract Administrator:  Jacquelyn Olds, MPCO-202 

 

No invoices were received this period. 

 

Field Engineering 

Construction Manager:  Randy Wyatt, MPCO-305 

Construction Representative:  Daniel Pavone, MPCO-333   

 

Number of Contract Employees:  4 

 

Work performed: 

Tehama Environmental Solutions. Inc. crew worked on maintenance and operation of the 

irrigation system for the emergent marsh, mixed forest riparian and willow scrub areas, and on 

weed control across the construction site.  During the irrigation process, the crew encountered a 

problem with the water supply for the irrigation system; the water well from the Forest Service 

was drying out during the irrigations.  Forest Service personnel conducted an inspection of the 

wells and concluded that the water supply from the well could not keep up with the irrigation 

water demand.  Tehama Environmental Solutions, Inc. worked on troubleshooting options and 

concluded that a different type of pump was needed.  Tehama Environmental Solutions, Inc.  

purchased a water pump that provided higher pressure, and they were able to irrigate all the 

areas.   

Work Performed: April                  0% 

 Time Elapsed 19.4% 

 

 

Work Completed 79.7%                

 

 

 

 Contractor Earnings: April                  $0 

 Previous                       $3,781,257.36 

 

 

Total to Date                       $3,781,257.36 
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Red Bluff Diversion Dam, Fish Passage Improvement Project, Terrestrial Mitigation 

View of the Emergent Marsh plants growing well 
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SCCAO 
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Contract No. R10PC80R23 

Specification No. 20-C0761 

Delta-Mendota Canal–California Aqueduct Intertie – Central Valley Project – California 

Shimmick Construction Company, Inc., Tracy, CA 

 

Work Performed: April                        1.0% 

 

 

Time Elapsed 100% 

 

 

Work Completed 99.9%                

 

 

 

 Contractor Earnings: April                  $160,142.20 

 Previous $15,381,816.97 

  

 

Total to Date $15,541,959.17 

   

Area Office Project Management 

Project Manager:  Erika Kegel, MP-730 

 

Office Engineering 

Contract Administrator:  Ryan Hennigan, MPCO-211  

 

Invoice 21 was received and forwarded to the Denver finance office for processing.   

 

The contractor has only to complete three final submittals.  

  

Field Engineering 

Construction Manager:  Steve Holmes, MPCO-320 

Construction Representative:  Chris Van Deusen, MPCO-345   

 

Number of Contract Employees:  0 

 

Work performed:   

All site work was completed in May 2012.  The date of substantial completion was April 6, 

2012.  
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Contract No. R11PC20185 

Specification No. 20-C0778 

Tracy 13.8kV Switchgear/Breaker Replacement – Tracy Pumping Plant and Substation – Central 

Valley Project, California  

Contra Costa Electric Corp., Martinez, CA 

 

Work Performed: April                                          0%    

0%  

 

Time Elapsed                                     42.7% 

 

 

Work Completed                                     10.4% 

 

 

 

 Contractor Earnings: April                                           $0 

 Previous                        $1,207,280.72 

 

 

Total to Date                        $1,207,280.72 

 

Area Office Project Management 

Project Manager:   Warren Feng, TO-438 

 

Office Engineering 

Contract Administrator:  Amber Pierce, MPCO-205 

 

This is a design/build contract. 

 

No invoices were received this period   

 

Field Engineering 

Construction Manager:  Steve Holmes, MPCO-320 

Construction Representative:  David Derk, MPCO-334 

 

Number of Contract Employees:  0 

 

Work performed:   

No site work was performed because the contractor has not yet mobilized to the site.  The 

contractor is scheduled to begin site work in October 2013. 
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Contract No. R12PC20062 

Specification No. 20-C0785 

Tracy Fish Collection Facility - Trash Rake Monorail Extension – Delta Division – Central 

Valley Project, California  

Monterey Mechanical Co., Oakland, CA 

 

Work Performed: April                                         0%    

0%  

 

Time Elapsed                                    90.6% 

 

 

Work Completed                                    90.1% 

 

 

 

 Contractor Earnings: April                          $327,500.00 

 Previous                          $265,756.43 

 

 

Total to Date                          $595,256.43 

 

 

 

 

 

Area Office Project Management 

Project Manager:   David Tsao, TO-435 

 

Office Engineering 

Contract Administrator:  Larry Bowman, MPCO-240 

 

Invoice 4 was received and forwarded to the Denver finance office for processing.  It was not for 

work done this period, but was for work done through March 31, 2013.  

 

Field Engineering 

Construction Manager:  Steve Holmes, MPCO-320 

Construction Representative:  Frank Medberry, MPCO-341 

 

Number of Contract Employees:  7 

 

Work performed:   

Ovivo was onsite to complete the installation of the monorail.  Monterey Mechanical installed 

the trolley to the monorail and Ovivo completed the electrical installation.  The monorail was 

tested in accordance with the contract and returned to the facility to resume operations. 

A substantially complete letter was drafted, as well as a punch list.  
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Contract No. R12PC20107 

Specification No. 20-C0788 

San Louis Demonstration Treatment Plant – San Luis Unit Drainage –  

West Stanislaus Division – San Louis Unit – Central Valley Project, California  

Slayden Construction Group, Inc., Stayton, OR 

 

Work Performed: April                                    0%    

0%  

 

Time Elapsed                                    37.4% 

 

 

Work Completed                                12.2% 

 

 

 

 Contractor Earnings: April                                             $570,659.56                                                                                                                                                    
 

 Previous $2,160,114.72 

 

 

Total to Date $2,730,774.28 

 

Area Office Project Management 

Project Manager:   Cheryl Carter, SCC-105 

 

Office Engineering 

Contract Administrator:  Casandra Arthur, MPCO-245 

 

Invoice 4 was received and forwarded to the Denver finance office for processing.  It was not for 

work done this period, but for work done through March 31, 2013. 

 

Field Engineering 

Construction Manager:  John  Nelson, MPCO-328 

Construction Representative:  Chris Van Deusen, MPCO-345 

 

Number of Contract Employees:  15 

 

Work performed:   

The contractor completed excavation for main trench laterals and began excavation and 

preparation of subgrade for concrete slabs in building and treatment areas.  The contractor 

completed sequences 4 through 10 for trench slab and wall placements. 

 

CMC Rebar ironworkers placed and tied rebar for trench slabs and walls. 

 

Triple C finishers applied the required finish to the completed placements. 

 

Con J Franke Electrical electricians installed ground loops at utility trench intersections and 

various buried conduit runs between the treatment building and surrounding areas. 

 

O’Dell Engineering inspected and monitored Stormwater Pollution Prevention measures, and 

performed construction surveys.  
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Contract No. R13PC20194 

Specification No. 20-C0800 

Tracy Facility Pavement Rehabilitation – Delta Division – Central Valley Project, California  

Allright Construction, Inc., Kerman, CA 

 

Work Performed April                                              0% 

 Time Elapsed                               3.6% 

 Work Completed                                     0% 

 

Contractor Earnings April                                                                                $0 

 Previous                                                          $0 

 Total to Date                                              $0 

 

Area Office Project Management 

Project Manager:  Brian Shinmoto, TO-430 

 

Office Engineering 

Contract Administrator:  John Zimmerman, MPCO-230 

 

Notice to Proceed was issued on April 18, 2013.   

  

No invoices were received this period.  

  

Field Engineering 

Construction Manager:  Steve Holmes, MPCO-320 

Construction Representative:  Frank Medberry, MPCO-341 

 

Number of Contract Employees:  0 

 

Worked Performed:   

The contractor has scheduled site work to begin in June 2013.  
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Contract No. R10PC20R42 

Specification No. 20-C0746 

Hydropower Facility Modifications - Stage 1 – Battle Creek Salmon and Steelhead Restoration 

Project, California 

RTA Construction/Ray Toney JV, Redding, CA 

 

Work Performed: April           0% 

 

 

Time Elapsed 100% 

 

 

Work Completed 99.5%                

 

 

 

 Contractor Earnings: April                  $0 

 

 

Previous $10,100,141.22 

 

 

Total to Date $10,100,141.22 

 

Area Office Project Management 

Project Manager:  Mary Marshall, MP-203 

 

Office Engineering 

Contract Administrator:  Kent Perkes, MPCO-225 

 

No invoices were received this period. 

 

The contractor has only to complete final submittals. 

 

Field Engineering 

Construction Manager:  Randy Wyatt, MPCO-305 

Construction Representative:  John Pospishil, MPCO-321 

 

Number of Contract Employees:  0 

 

Work performed: 

No onsite work was performed this period as all site work was completed in March 2013. 

Substantial completion will be issued when as-built drawings are approved.  
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Contract No. R10PC20R80 

Specification No. 20-C0759 

Drought Relief – Construction of New Wells – ARRA Project No. 28.002 – California 

Layne Christensen Company, Fontana, CA 

 

Work Performed: April 0% 

 

 

Time Elapsed 100% 

 

 

Work Completed 96.2%              

 

 

 

 Contractor Earnings: April                  $0 

 

 

Previous                  $14,977,666.61 

 

 

Total to Date                  $14,977,666.61 

 

Area Office Project Management 

Project Manager:  Kevin Clancy, MP-410 

 

Office Engineering 

Contract Administrator:  John Zimmerman, MPCO-230 

 

No invoices were received this period.  

 

The office work remaining consists of dealing with final submittals.  

 

Field Engineering 

Construction Manager:  John E. Nelson, MPCO-328 

Construction Representative:  John E. Nelson, MPCO-328 

 

Number of Contract Employees:  2 

 

Work performed: 

The contractor successfully performed the 4-hour field start up, testing, and monitoring on West 

Stanislaus Irrigation District Well No. 33.1.
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Contract No. R13PC20005 

Specification No. 20-C0799 

Baldwin Creek Fish Barrier – Battle Creek Salmon and Steelhead Restoration Project, California 

Contractor Services Group, Inc. 

 

Work Performed: April           0% 

 

 

Time Elapsed 25.9% 

 

 

Work Completed 10.5%                

 

 

 

 Contractor Earnings: April                  $34,278.49 

 

 

Previous                  $343,554.98 

 

 

Total to Date $377,833.47 

 

Area Office Project Management 

Project Manager:  Mary Marshall, MP-203 

 

Office Engineering 

Contract Administrator:  Kent Perkes, MPCO-225 

 

Invoice 2 was received and forwarded to the Denver finance office for processing.  It was not for 

work this period, but for work through March 31, 3013. 

 

Field Engineering 

Construction Manager:  Randy Wyatt, MPCO-305 

Construction Representative:  John Pospishil, MPCO-321 

 

Number of Contract Employees:  0 

 

Work performed: 

No onsite work was performed this period.  The contractor is waiting for the Federal Energy 

Regulatory Commission approval to perform site work. 
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Purchase Order No. R13PX20026 

Specification No. 20-C0806 

Pixley National Wildlife Refuge Alfalfa Valve Modifications – California 

CW Crosser Construction, Inc., Anaheim, CA 

 

Work Performed: April 0% 

 

 

Time Elapsed 66.7% 

 

 

Work Completed 0%              

 

 

 

 Contractor Earnings: April                  $0 

 

 

Previous                  $0 

 

 

Total to Date                  $0 

 

Area Office Project Management 

Project Manager:  Kevin Clancy, MP-410 

 

Office Engineering 

Contract Administrator:  John Zimmerman, MPCO-230 

 

No invoices were received this period.  

 

Field Engineering 

Construction Manager:  John E. Nelson, MPCO-328 

Construction Representative:  John E. Nelson, MPCO-328 

 

Number of Contract Employees:  3 

 

Work performed: 

After mobilizing the contractor’s crew prepared the site for lean concrete which included 

excavation to expose voids beneath structure, placing Geo-membrane, and constructing a sand 

bag berm surrounding structures.  Following this the contractor placed lean concrete.   
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Pixley National Wildlife Refuge Alfalfa Valve Modifications 

The contractor placing lean concrete 
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Contracts in 

Warranty Status 
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R09PC20R03 20-C0677  Transformer K1A and K2A Replacements, Folsom Power Plant  

There was no Office Engineering Administrative activity this period. 

5-year warranty for K1A extends to January 30, 2016, and that for K2A extends to January 4, 

2017. 

 

R10PC20128  20-C0706  New Melones Power Plant Excitation System Replacement 

There was no Office Engineering Administrative activity this period. 

1-year warranty extends to May 24, 2013. 

 

R10PC20R11  20-C0730  Red Bluff Pumping Plant and Fish Screen, Pumps and Motors 

There was no Office Engineering Administrative activity this period. 

3-year warranty extends to May 24, 2015. 

 

R10PX20R45  20-C0750  Drought Relief, Well Enhancements 

There was no Office Engineering Administrative activity this period. 

1-year warranty for Tulare Irrigation District Well 1.16 extends to May 13, 2013.  The 1-

year warranties for all other wells have expired.  

 

R10PX20R54  20-C0750  Drought Relief, Well Enhancements 

There was no Office Engineering Administrative activity this period. 

1-year warranty extends to December 6, 2013. 

 

R10PC20R33  20-C0752  Red Bluff Pumping Plant and Fish Screen 

Closeout submittals were dealt with this period. 

1-year warranty extends to September 26, 2013. 

 

R10PC20197   20-C0768  Control, Upgrade and Modernization of the Gantry and Bridge Cranes 

at the Folsom Dam and Powerplant 

There was no Office Engineering Administrative activity this period. 

2-year warranty extends to September 7, 2013. 

 

R10PC20196  20-C0769  Control Upgrade and Modernization of the Gantry Crane at Nimbus 

Powerplant 

There was no Office Engineering Administrative activity this period. 

2-year warranty extends to June 13, 2013. 

 

R11PC20155  20-C0776a  Delta Cross Channel Gate Control and Lighting Improvements 

There was no Office Engineering Administrative activity this period. 

1-year warranty extended to April 24, 2013. 

 

R12PC20055  20-C0776b  Delta Cross Channel Gate Hoist Wire Rope Replacement 

There was no Office Engineering Administrative activity this period. 

1-year warranty extends to May 11, 2013. 
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R11PC20158  20-C0777  Stampede Powerplant and Switchyard Recoatings 

There was no Office Engineering Administrative activity this period. 

1-year warranty extends to August 12, 2013. 

 

R11PC20124  20-C0780  Coleman National Fish Hatchery Barrier Weir Site Modifications 

There was no Office Engineering Administrative activity this period. 

1-year warranty extends to September 28, 2013. 

 

R12PC20193  20-C0791  Shasta Dam Traffic Circle Pavement Rehabilitation 

There was no Office Engineering Administrative activity this period. 

1-year warranty extends to August 4, 2013. 

 

R10PC20R32  20-C0749  Fish Screen Structure Phase 3, Contra Costa Canal 

There was no Office Engineering Administrative activity this period. 

1-year warranty for Siemens ultrasonic level transmitter ends August 21, 2013.   

 



 

05/02/2013                                   U.S. Bureau of Reclamation                                             

Page 1 

                                            Aggregate Gradation Summary 

 

                                           From 04/01/2013 to 04/30/2013 

 

Specification :  C0-0788       

Mix Number    :  3050200B     

Project       :  Central Valley                                     

Feature       :  San Luis Demonstration Treatment Plant             

 

                                           Sand Gradations  (ASTM) 

────────────────────────────────────────────────────────────────────────────────────────────────────── 

                             Percent Passing 

              ───────────────────────────────────────────────────── 

                No.     No.     No.     No.     No.     No.     No.      %      FINE    Moist   Spec  

Date           3/8"      4       8      16      30      50     100     -200      MOD      %     Grav   Absorp  

────────────────────────────────────────────────────────────────────────────────────────────────────── 

Spec Max %    100.0   100.0   100.0    85.0    60.0    30.0    10.0 

Spec Min %    100.0    95.0    80.0    50.0    25.0    10.0     2.0 

────────────────────────────────────────────────────────────────────────────────────────────────────── 

 

04/02/2013    100.0    99.3    88.7    62.8    37.0    13.9     3.7    2.20     2.95    3.30    2.57     2.70 

 

04/05/2013    100.0    99.3    87.7    62.2    36.6    13.3     2.6    1.30     2.98    2.50    2.57     2.70 

 

04/10/2013    100.0    96.2    75.8    54.4    33.1    12.7     2.8    1.30     3.25    4.50    2.57     2.70 

 

04/16/2013    100.0    99.6    89.2    65.0    38.9    14.7     3.1    1.30     2.90    4.70    2.57     2.70 

 

04/19/2013    100.0    99.6    90.4    65.8    39.5    14.9     2.9    1.20     2.87    2.70    2.57     2.57 

 

04/25/2013    100.0    99.5    91.0    66.7    40.5    15.7     3.5    1.50     2.83    3.30    2.57     2.70 

────────────────────────────────────────────────────────────────────────────────────────────────────────────── 

Average       100.0    98.9    87.1    62.8    37.6    14.2     3.1    1.47     2.96    3.50    2.57     2.68 

S.D.            0.0     1.4     5.7     4.5     2.7     1.1     0.4    0.37     0.15    0.91    0.00     0.05 

C.O.V.          0.0     1.4     6.5     7.1     7.1     7.8    13.5   25.39     5.11   26.06    0.00     1.98 
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                                            Aggregate Gradation Summary 

 

                                           From 04/01/2013 to 04/30/2013 

 

Specification :  C0-0788       

Mix Number    :  3050200B     

Project       :  Central Valley                                     

Feature       :  San Luis Demonstration Treatment Plant             

 

Nominal Size  : #4 - 1"  (ASTM)                 

 

                                      Coarse Aggregate Gradations 

─────────────────────────────────────────────────────────────────────────────────────────────────────── 

                                 Percent Passing 

                    Screen Sizes in Inches or Sieve Size Shown 

               ──────────────────────────────────────────────────── 

                                                                          %      Moist    Spec 

Date            1 1/2"       1"     1/2"       #4       #8              -200       %      Grav   Absorp 

─────────────────────────────────────────────────────────────────────────────────────────────────────── 

Spec Max %       100.0    100.0     60.0     10.0      5.0 

Spec Min %       100.0     95.0     25.0      0.0      0.0 

─────────────────────────────────────────────────────────────────────────────────────────────────────── 

04/02/2013       100.0     96.1     26.8      1.8      0.6               0.00     0.03    2.60     1.80 

 

04/05/2013       100.0     99.3     48.2      3.7      1.5               0.70    -1.43    2.60     1.80 

 

04/10/2013       100.0     98.2     44.0      2.8      0.6               0.80     0.00    2.60     1.80 

 

04/16/2013       100.0     98.2     43.4      3.0      1.0               0.70     0.90    2.60     1.80 

 

04/19/2013       100.0     99.7     57.2      1.2      0.6               0.60     1.20    2.60     1.80 

 

04/25/2013       100.0     97.6     45.0      4.6      0.8               0.90     0.00    2.60     1.80 

─────────────────────────────────────────────────────────────────────────────────────────────────────── 

Average          100.0     98.2     44.1      2.9      0.9               0.62     0.12    2.60     1.80 

S.D.               0.0      1.3      9.9      1.2      0.4               0.32     0.92    0.00     0.00 

C.O.V.             0.0      1.3     22.5     42.2     42.3              51.71   786.91    0.00     0.00 
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                                                                          Concrete Construction Data 

 

                                                                          Concrete Class: Structural 

                                                              Report of Mixes Used From 04/01/2013 to 04/30/2013 

 

Mix Design Number: 3050200B     

Specification Number: C0-0788       

Project: Central Valley                                     

Feature: San Luis Demonstration Treatment Plant             

 

────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────── 

                                                                                                            Fresh Concrete Tests              Compressive Strength Of 

              ────────Percent Of────────                                                              T  ────────────────────────────        Individual Specimens 

(psi) 

         y^3        Coarse Aggregate                 Yield Quantities per Cubic Yard                  E                   ── Air ─── 

───────────────────────────────────────── 

Date     of           in each size      ───────────Pounds────────────── ───────────Oz──────────  Cem  M  Slump  UW    W/  Grav Press    3      7      28     90    180     

1 

 Time   Conc  Sand   CA1  CA2  CA3  CA4 Water  Cem  Poz Sand C.A.  AD#3   AEA   WRA  AD#4  AD#5  Eff  P  (ins) (pcf)  C+P Meth Meter   Day    Day    Day    Day    Day   

Year 

────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────── 

04/02/2013 

06:12  47.50  40.6 100.0  0.0  0.0  0.0   282  576  193 1090 1617     0   5.1  30.8  30.8  10.3  8.4 64   3.75 139.2 0.37  5.1   5.8  3250   4030   4710                       

                                                                                                                                             3920   4910                       

 

04/05/2013 

07:01  28.50  41.6 100.0  0.0  0.0  0.0   256  576  191 1145 1628     0   4.6  30.7  30.7  10.2      65   3.50 140.6 0.33  5.2   4.2  3780   3960  ######                      

                                                                                                                                             3980  ######                      

 

04/10/2013 

07:03  23.19  39.8 100.0  0.0  0.0  0.0   308  573  192 1101 1685     0   5.4  30.6  30.6  10.2      63   2.00 142.9 0.40  1.9   4.0  3110   4350  ######                      

                                                                                                                                             4180  ######                      

 

04/16/2013 

06:53  44.50  41.5 100.0  0.0  0.0  0.0   323  572  192 1128 1611     0   5.4  30.4  30.4  10.1      60   2.00 141.7 0.42  2.1   4.9  3300   4190  ######                      

                                                                                                                                             4400  ######                      

 

04/19/2013 

07:05  32.00  41.4 100.0  0.0  0.0  0.0   333  566  189 1133 1623     0   5.3  30.1  30.2  10.0      60   3.00 142.4 0.44  1.3   4.1         3660  ######                      

                                                                                                                                             3820  ######                      

 

04/25/2013 

06:44  40.50  42.5 100.0  0.0  0.0  0.0   317  577  191 1163 1591     0   5.6  30.6  30.5  10.2      67   3.75 142.2 0.41  2.0   4.5         3970  ######                      

                                                                                                                                             3910  ######                      

────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────── 

Design        40.0 100.0  0.0  0.0  0.0   300  564  188 1063 1615     0  30.0  30.0  15.0 300.0           3.00 138.2 0.40  5.0   5.0                4500                       

 

 AVG.         41.2 100.0  0.0  0.0  0.0   303  573  191 1127 1626     0   5.2  30.5  30.5  10.2  8.4 63   3.00 141.5 0.40  2.9   4.6  3360   4031   4810                       

 S.D.          0.9   0.0  0.0  0.0  0.0    29    4    1   27   32     0   0.3   0.2   0.2   0.1  0.0  3   0.82   1.4 0.04  1.8   0.7   291    214    141                       

 C.O.V         2.3   0.0  0.0  0.0  0.0   9.5  0.7  0.7  2.4  1.9   0.0   6.6   0.8   0.7   0.8  0.0  4.3 27.4   1.0 10.0 59.7  14.8   8.7    5.3    2.9                       

────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────── 

 

 Bureau.......: Required average strength = 5569 psi at 28 days.  Based on 90% exceeding the design strength of 4500 psi & C.O.V. (Est.) = 15.0                             

 ACI..........: Required average strength = 5700 psi at 28 days (n=8)                                                                                                       

 CURE METHOD..: Water Tank with an Average Cure Temperature of 70 - 76 (F)                                                                                                  

 

 ###### = Specimen not broken as of report date.                                                                                                                            
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